



The European Agricultural Fund for Rural Development
Europe investing in rural areas



EUROPEAN SOLIDARITY CORPS

The LIFE VOLUNTEER ESCAPES project has received funding from the LIFE programme of the European Union.

Deliverables of the Project LIFE VOLUNTEER ESCAPES (LIFE17 ESC/PT/003), updated until 31/03/2020:

Action	Description	Foreseen for	Partner	Achieved on
A.1	Individual Volunteering Plans (1 for each ESC volunteer to host)	30/06/2018	All	-
A.2	Action Report (including maps with operational, synthesis description of values in each plot and proposed tasks/activities for volunteers)	30/06/2018	All	27/02/2018
A.3	Assessment Report on the works of action A.3, including quantitative and qualitative description of major outputs	30/09/2020	All	-
A.4	Assessment Report on the works of action A.4, including quantitative and qualitative description of major outputs	30/09/2020	All	-
A.4	8 business case studies about natural capital protection and/or conservation (A.4.3)	31/05/2020	BCSD	Delayed due to Covid-10 constraints
A.4	Brochure about natural capital for business (A.4.4)	01/05/2020	BCSD	Delayed due to Covid-10 constraints
A.4	PPT Presentation about natural capital for students (A.4.5)	30/09/2018	BCSD	30/09/2018



A.5 to A.11	Assessment Report on the works of action A.5 to A.11 including quantitative and qualitative description of major outputs	30/09/2020	All beneficiaries of actions A.5 to A.11	-
B.1	Project's website online and fully operational	31/05/2018	MTV	25/01/2019
B.1	Project's facebook page online and fully operational	31/01/2018	MONTIS	05/03/2018
B.1	20 Electronic newsletters (collection of all delivered)	31/12/2020	MONTIS	-
B.2	Teaser for engagement of volunteers (EN and PT)	31/03/2018	PlaySolutions	16/05/2018
B.2	TV-Series episode on "Business and Natural Capital" delivered to BCSD (PT and EN)	30/09/2018	PlaySolutions and BCSD	21/06/2019
B.3	TV Series – remaining 11 episodes (EN and PT)	30/09/2019	PlaySolutions	-
B.4	12 Networking Synthesis Reports (with a critical review)	31/12/2019	All	Delayed
C.1	Layman Report	31/12/2020	MONTIS	-
C.1	4 minutes with main conclusions from meetings of the SAB	31/12/2020	MONTIS	-
C.1	4 minutes with main conclusions	31/12/2020	MONTIS	-



	from meetings of the PCT			
C.2	Yearly Report on ESC Deployment to the commission - 2018	31/01/2019	All	31/01/2019
C.2	Yearly Report on ESC Deployment to the commission - 2019	31/01/2020	All	02/06/2020
C.2	Yearly Report on ESC Deployment to the commission - 2020	31/01/2021	All	-
C.3	External Audit	31/03/2021	MONTIS	-
C.4	Report on Assessment of Socio-economic Impact of the Project Actions	31/12/2020	All	-
C.4	First Update on Indicators	31/12/2018	All	11/01/2019
C.4	Second Update on Indicators	30/09/2019	All	02/06/2019
C.4	Final Update on Indicators	31/03/2021	All	-
C.5	Approved After-LIFE Plan	31/12/2020	All	-

Milestones of the Project LIFE VOLUNTEER ESCAPES (LIFE17 ESC/PT/003), updated until 31/03/2020:

Action	Description	Foreseen for	Partner	Achieved on
A.1	Approval and Public Deployment of first package of Individual Volunteering Plans (30)	31/03/2018	All	NA
A.1	Approval and Public Deployment of all Individual Volunteering Plans concluded	30/06/2018	All	-
A.2	Field work for characterization of operational plots concluded	31/05/2018	All	27/02/2019



A.3 to A.11	Welcome of first volunteers	01/07/2018	All	19/03/2018
A.4	2 volunteers trained on project and events management and natural capital and business relation (A.4.1)	31/08/2020	BCSD	On going
A.4	8 good practices sharing sessions among companies and their stakeholders (A.4.3)	31/07/2020	BCSD	Delayed due to the Covid-19 constraints
A.4	8 awareness-raising sessions for secondary students (A.4.5)	31/07/2020	BCSD	Delayed due to the Covid-19 constraints
A.4	48 awareness-raising sessions for secondary students (A.4.5)	30/06/2020	BCSD	31/12/2019
B.1	First Project post on Facebook online and shared	31/01/2018	MONTIS	05/03/2018
B.1	First Electronic newsletter delivered to media	31/01/2018	MONTIS	12/01/2018
B.1	First media visit to intervention areas accomplished	31/08/2018	MONTIS	21/08/2018
B.1	Project's initial seminar concluded, in Algarve	31/12/2018	MONTIS and APA ARH-Algarve	26/09/2018-03/10/2018
B.1	Project's mid-term seminar concluded, in Porto	31/12/2019	MONTIS and APA ARH-Algarve	10/09/2019
B.1	Project's final seminar/conference concluded, in Porto	31/12/2020	MONTIS and APA ARH-Algarve	-
B.1	First TV coverage of project works accomplished	31/06/2019		12/07/2019
B.1	First radio coverage of project works accomplished	31/12/2018	MONTIS	28/08/2018
B.2	First public deployment of Teaser concluded	15/04/2018	All	16/05/2018
B.3	TV Series - public broadcasting	31/12/2019	PlaySolutions and MONTIS	-



The European Agricultural Fund for Rural Development
Europe investing in rural areas



EUROPEAN SOLIDARITY CORPS

The LIFE VOLUNTEER ESCAPES project has received funding from the LIFE programme of the European Union.

	accepted/agreed with SIC			
B.3	TV Series – first episode broadcasted	31/06/2020	PlaySolutions and MONTIS	-
B.4	First Networking visit to external projects concluded	31/03/2018	All	19/09/2018
B.4	Initial Networking invitation to visit project concluded	30/06/2018	MONTIS	10/09/2019
B.4	Second Networking invitation to visit project concluded	30/09/2020	MONTIS	-
C.1	Contract signed with Project Manager	01/01/2018	MONTIS	28/02/2018
C.1	First Meeting of the PCT concluded	31/01/2018	All	11/01/2018
C.1	First Meeting of the SAB concluded	31/01/2018	All	26/09/2018
C.2	First Certificate of Participation endorsed	30/09/2018	MONTIS	09/08/2018
C.3	First documents verified by External Auditor	30/09/2018	All	20/06/2019
C.5	First meeting to discuss After-LIFE PLAN conducted	01/07/2020	All	-
C.5	Viability for post-project joint volunteering program reached	30/09/2020	All	-
C.5	Viability for post-project continuity of individual volunteering activities reached	30/09/2020	All	-