

Deliverables of the project LIFE VOLUNTEER ESCAPES: 30/09/2021					
Action	Description	Date in application	Partner	Date of execution	
A.1	Individual Volunteering Plans (1 for each ESC volunteer to host)	30/06/2018	All		01/05/2021
A.2	Action Report (including maps with operational, synthesis description of values in each plot and proposed tasks/activities for volunteers)	30/06/2018	All		27/02/2018
A.3	Assessment Report on the works of action A.3, including quantitative and qualitative description of major outputs	30/09/2020	All		30/09/2021
A.4	Assessment Report on the works of action A.4, including quantitative and qualitative description of major outputs	30/09/2020	BCSD		30/03/2021
A.4	8 business case studies about natural capital protection and/or conservation (A.4.3)	31/05/2020	BCSD		31/12/2020
A.4	Brochure about natural capital for business (A.4.4)	01/05/2020	BCSD		28/12/2020
A.4	PPT Presentation about natural capital for students (A.4.5)	30/09/2018	BCSD		30/09/2018
A.5	Assessment Report on the works of action A.5, including quantitative and qualitative description of major outputs	30/09/2020	All beneficia		22/10/2021
A.6	Assessment Report on the works of action A.6, including quantitative and qualitative description of major outputs	30/09/2020	All beneficia		22/10/2021
A.7	Assessment Report on the works of action A.7, including quantitative and qualitative description of major outputs	30/09/2020	All beneficia		22/10/2021
A.8	Assessment Report on the works of action A.8, including quantitative and qualitative description of major outputs	30/09/2020	All beneficia		22/10/2021
A.9	Assessment Report on the works of action A.9, including quantitative and qualitative description of major outputs	30/09/2020	All beneficia		22/10/2021
A.10	Assessment Report on the works of action A.10, including quantitative and qualitative description of major outputs	30/09/2020	All beneficia		22/10/2021
A.11	Assessment Report on the works of action A.11, including quantitative and qualitative description of major outputs	30/09/2020	All beneficia		22/10/2021
B.1	Project's Website online and fully operational	31/05/2018	MTV		25/01/2019
B.1	Project's Facebook page online and fully operational	31/01/2018	MONTIS		05/03/2018
B.1	20 Electronic Newsletters (collection of all delivered)	31/12/2020	MONTIS		22/10/2021
B.2	Teaser for Engagement of Volunteers (EN and PT)	31/03/2018	Playsolutions		16/05/2018
B.2	TV Series - episode on "Business and Natural Capital" delivered to BCSD (PT and EN)	30/09/2018	Playsolutions		21/06/2019
B.3	TV Series - remaining 11 episodes (PT and EN)	30/09/2019	Playsolutions		12/02/2021
B.4	12 Networking Synthesis Reports (with a critical review)	31/12/2019	All		22/10/2021
C.1	Layman Report	31/12/2020	MONTIS		22/10/2021
C.1	4 Minutes with main conclusions from meetings of the SAB	31/12/2020	MONTIS		22/10/2021
C.1	4 minutes with main conclusions from meetings of the PCT	31/12/2020	MONTIS		22/10/2021
C.2	Yearly Report on ESC Deployment to the Commission - 2018	31/01/2019	All		31/01/2019
C.2	Yearly Report on ESC Deployment to the Commission - 2019	31/01/2020	All		02/06/2020
C.2	Yearly Report on ESC Deployment to the Commission - 2020	31/01/2021	All		29/01/2021
C.3	External Audit	31/03/2021	MONTIS		22/10/2021
C.4	Report on Assessment of Socio-Economic Impact of the Project Actions	31/12/2020	All		22/10/2021
C.4	First Update on Indicators	31/12/2018	All		11/01/2019
C.4	Second Update on Indicators	30/09/2019	All		31/05/2020
C.4	Final Update on Indicators	31/03/2021	All		22/10/2021
C.5	Approved After-LIFE Plan	31/12/2020	All		22/10/2021

Milestones of the project LIFE VOLUNTEER ESCAPES: 30/09/2021					
Action	Description	Date in application	Partner	Date of execution	
A.1	Approval and Public Deployment of first package of Individual Volunteering Plans (30)	31/03/2018	All		31/03/2018
A.1	Approval and Public Deployment of all individual Volunteering Plans concluded	30/06/2018	All		01/05/2021
A.2	Field work for characterization of operational plots concluded	31/05/2018	All		27/02/2019 (draft 31/05/2018)
A.3 to A.11	Welcome to first volunteers	01/07/2018	All		19/03/2018
A.4	2 volunteers trained on project and events management and natural capital and business relation (A.4.1)	31/08/2020	BCSD		31/12/2020
A.4	8 good practices sharing sessions for young entrepreneurs. Start-up's and SME's (A.4.4)	31/07/2020	BCSD		31/12/2020
A.4	8 awareness-raising sessions for young entrepreneurs, start-up's and SME's (A.4.3)	31/07/2020	BCSD		31/12/2020
A.4	48 awareness-raising sessions for secondary students (A.4.5)	30/06/2020	BCSD		31/12/2019
B.1	First project post on Facebook online and shared	31/01/2018	MONTIS		05/03/2018
B.1	First electronic newsletter delivered to media	31/01/2018	MONTIS		12/01/2018
B.1	First media visit to intervention areas accomplished	31/08/2018	MONTIS		21/08/2018 (published 28/08/2018)
B.1	Project's initial seminar concluded, in Algarve	31/12/2018	MONTIS and		26/09/2018 - 03/10/2018
B.1	Project's mid-term seminar concluded, in Porto	31/12/2019	MONTIS and		10/09/2019
B.1	Project's final seminar/conference concluded, in Porto	31/12/2020	MONTIS and		25/06/2021
B.1	First TV coverage of project works accomplished	31/06/2019	MONTIS		12/10/2019
B.1	First radio coverage of project works accomplished	31/12/2018	MONTIS		28/08/2018
B.2	First public deployment of Teaser concluded	15/04/2018	All		16/05/2018
B.3	TV Series - public broadcasting accepted/agreed with SIC	31/12/2019	Playsolutions		16/07/2021
B.3	TV Series - first episode broadcasting	31/06/2020	Playsolutions		16/07/2021
B.4	First networking visit to external projects concluded	31/03/2018	All		19/09/2018
B.4	Initial networking invitation to visit project concluded	30/06/2018	MONTIS	Due to the global pandemic, was not possible to concluded this milestone	
B.4	Second networking invitation to visit project concluded	30/09/2020	MONTIS	Due to the global pandemic, was not possible to concluded this milestone	
C.1	Contract signed with Project Manager	01/01/2018	MONTIS		28/02/2018
C.1	First meeting of the PCT concluded	31/01/2018	All		11/01/2018
C.1	First Meeting of the SAB concluded	31/01/2018	All		26/09/2018
C.2	First Certificate of Participation endorsed	30/09/2018	MONTIS		08/09/2018
C.3	First documents verified by External Auditor	30/09/2018	All		20/06/2019
C.5	First meeting to discuss After-LIFE Plan conducted	01/07/2020	MONTIS		12/02/2021
C.5	Viability for post-project joint volunteering program reached	30/09/2020	MONTIS		22/10/2021
C.5	Viability for post-project continuity of individual volunteering activities reached	30/09/2020	MONTIS		22/10/2021