



Indicators of the Project LIFE VOLUNTEER ESCAPES (LIFE17 ESC/PT/003), updated until 31/03/2020:

Action	Description	Unit	Target	Partner	Achieved so far
A.1	IVP approved/delivered for each action	%	100	All	98
A.1	Joint work meetings	Number	3	All	5
A.1	External stakeholders contacted to prepare IVP's	Number	18	All	10
A.2	Maps with operational plots delivered by project partners	Number	7	MONTIS, P1A, SPEA, MARCA, APA-ARHALG, RV, MTV	53
A.2	Concrete conservation areas with updated field information and proposal of operational plots	%	100	MONTIS, P1A, SPEA, MARCA, APA-ARHALG, RV, MTV	100
A.2	Joint work meetings	Number	3	All	4
A.3	ESC volunteers acquiring new competencies and skills, useful for nature conservation	%	100	MONTIS, applicable partner	100
A.3	ESC volunteers fully satisfied with their deployment	%	90	MONTIS, applicable partner	0
A.3	Average of new skills/competencies acquired by ESC volunteers useful for nature conservation	number	2 to 4	MONTIS	0
A.3	Increase in number of activities for nature conservation deployed	%	125	All	0
A.3	Organizations capacitated for undertaking new activities for nature conservation	%	9	All	0
A.3	Joint volunteering programs with national aim in operation after project ends	number	1	All	0
A.4	Activities organized and implemented by each volunteer	Number	32	BCSD	29
A.4	Good practices sharing sessions among companies and their stakeholders	Number	8	BCSD	3



The European Agricultural Fund for Rural Development
Europe investing in rural areas



EUROPEAN SOLIDARITY CORPS

The LIFE VOLUNTEER ESCAPES project has received funding from the LIFE programme of the European Union.

A.4	Companies and stakeholder's representatives in the good practices sharing sessions	Number	200	BCSD	92
A.4	Awareness-raising sessions for young entrepreneurs and start-up's	Number	8	BCSD	0
A.4	Entrepreneurs and start-up's representatives in the awareness-raising sessions	Number	120	BCSD	0
A.4	Awareness-raising sessions for secondary school students	Number	48	BCSD	56
A.4	Secondary student's in the awareness-raising sessions	Number	960	BCSD	3457
A.4	Businesses evaluating positively the usefulness of ESC volunteers for awareness raising and good practice dissemination	Number	20	BCSD	0
A.5	Area of habitats protected by the Habitats Directive improved	ha	12	MARCA	8,7
A.5	Area of riparian habitats improved/restored	ha	1,2	MARCA	2,22
A.5	Area of IAS controlled	ha	8	MARCA	6,48
A.5	Autochthonous trees and shrubs produced in nursery	Number	2000	MARCA	2500
A.5	ESC volunteers acquiring new competencies and skills, useful for nature conservation	%	100	MARCA	100
A.5	ESC volunteers fully satisfied with their deployment	%	80	MARCA	In evaluation
A.5	Local Volunteers participating in joint activities with ESC volunteers	Number	75	MARCA	2332
A.5	Local landowners engaged in nature conservation activities following contacts with ESC volunteers	Number	10	MARCA	15
A.5	LIFE funded projects with which ESC volunteers will iterate for	Number	1	MARCA	2



The European Agricultural
Fund for Rural Development
Europe investing in rural areas



EUROPEAN
SOLIDARITY
CORPS

The LIFE VOLUNTEER ESCAPES project has received funding from the LIFE programme of the European Union.

	improvement/enlargement conservation works				
A.6	Area of IAS controlled	ha	20	MONTIS	6,46
A.6	Autochthonous plants planted in conservation works	Number	3000	MONTIS	12593
A.6	Erosion control devices set in water lines with natural engineering works	Number	120	MONTIS	67
A.6	Area of habitats protected by the Habitats Directive improved	ha	20	MONTIS	12,75
A.6	ESC volunteers acquiring new competencies and skills, useful for nature conservation	%	100	MONTIS	100
A.6	ESC volunteers fully satisfied with their deployment	%	80	MONTIS	In evaluation
A.6	Local Volunteers participating in joint activities with ESC volunteers	Number	240	MONTIS	1118
A.6	Beneficiary members participating in joint activities with ESC volunteers	Number	120	MONTIS	214
A.6	External Partner insitutions (public or non-profit) participating in joint activities with ESC volunteers	Number	4	MONTIS	25
A.6	External Partner institutions (private) participating in joint activities with ESC volunteers	Number	4	MONTIS	8
A.6	LIFE funded projects with which ESC volunteers will iterate for improvement/enlargement conservation works	Number	1	MONTIS	3
A.6	Jobs created and expected to be maintained for the post-project	Number	1	MONTIS	3
A.7	Area of habitats protected by the Habitats Directive improved	ha	7	MTV	22,5
A.7	Length of riparian habitats improved/restored	km	1	MTV	0,8
A.7	Area of IAS controlled	km	8	MTV	15,16



A.7	Autochthonous trees and shrubs produced and planted	Number	2000	MTV	7125
A.7	Local volunteers participating in joint activities with ESC volunteers	Number	80	MTV	1327
A.7	Local landowners engaged in nature conservation activities following contacts with ESC volunteers	Number	10	MTV	2
A.7	External partner institutions (private) participating in joint activities with ESC volunteers	Number	10	MTV	6
A.7	External partner institutions (public or non-profit) participating in joint activities with ESC volunteers	Number	4	MTV	4
A.7	ESC volunteers acquiring new competencies and skills, useful for nature conservation	%	100	MTV	100
A.7	ESC volunteers fully satisfied with their deployment	%	80	MTV	In Evaluation
A.8	Area of IAS controlled	ha	12	P1A	7
A.8	Autochthonous plants planted in conservation works	Number	6000	P1A	18231
A.8	Autochthonous trees and shrubs produced in nursery	Number	8440	P1A	2526
A.8	Area of habitats protected by the Habitats Directive improved	ha	20	P1A	35,9
A.8	Length of interpretation trails maintained/restored for adequately directing tourists in nature/biodiversity sensitive areas	Km	40	P1A	41,8
A.8	ESC volunteers acquiring new competencies and skills, useful for nature conservation	%	100	P1A	97



A.8	ESC volunteers fully satisfied with their deployment	%	80	P1A	In evaluation
A.8	Local volunteers participating in joint activities with ESC volunteers	Number	480	P1A	4172
A.8	External partner institutions (public, non-profit or private) participating in joint activities with ESC volunteers	Number	8	P1A	29
A.8	Jobs created and expected to be maintained for the post-project	Number	2	P1A	2
A.9	Length of interpretation trails maintained/restored for adequately directing tourists in nature/biodiversity sensitive areas	km	450	RV	252,2
A.9	Area of IAS controlled	ha	2	RV	25
A.9	Local Volunteers participating in joint activities with ESC volunteers	Number	40	RV	224
A.9	External Partner institutions (private) participating in joint activities with ESC volunteers	Number	20	RV	5
A.9	External Partner institutions (public or non-profit) participating in joint activities with ESC volunteers	Number	5	RV	2
A.9	ESC volunteers acquiring new competencies and skills, useful for nature conservation	%	100	RV	100
A.9	ESC volunteers fully satisfied with their deployment	%	80	RV	In evaluation
A.10	Area of habitats protected by the Habitats Directive improved	ha	30	SPEA	92
A.10	Area of IAS controlled	ha	20	SPEA	90
A.10	Number of autochthonous plants planted/produced	Number	30000	SPEA	7500



A.10	LOCAL volunteers participating in joint activities with ESC volunteers	Number	480	SPEA	1057
A.10	Number of local institutions involved with nature conservation support and/or participating in joint activities with ESC volunteers	Number	10	SPEA	6
A.10	Number of municipalities engaged in nature conservation support and participating in joint activities with ESC volunteers	Number	1	SPEA	4
A.10	ESC volunteers acquiring new competencies and skills, useful for nature conservation	%	100	SPEA	82
A.10	ESC volunteers fully satisfied with their deployment	%	80	SPEA	In evaluation
A.11	Length of riparian habitats improved/restored	km	1	APA-ARHALG	0,126
A.11	Area of IAS controlled	ha	2	APA-ARHALG	9,93
A.11	Local Volunteers participating in joint activities with ESC volunteers	Number	500	APA-ARHALG	2211
A.11	External Partner institutions (private) participating in joint activities with ESC volunteers	Number	4	APA-ARHALG	10
A.11	External Partner institutions (public or non-profit) participating in joint activities with ESC volunteers	Number	16	APA-ARHALG	46
A.11	ESC volunteers acquiring new competencies and skills, useful for nature conservation	%	100	APA-ARHALG	100
A.11	ESC volunteers fully satisfied with their deployment	%	80	APA-ARHALG	In evaluation
B.1	Website users	Number	250	MONTIS	4633
B.1	Facebook page followers	Number	5000	MONTIS	1427



B.1	Links to project events posted by the National Rural Network website	Number	12	MONTIS	0
B.1	Media visits promoted	Number	20	MONTIS	7
B.1	National TV news broadcasted	Number	4	MONTIS	4
B.1	Radio news broadcasted	Number	10	MONTIS	3
B.1	Press releases deployed	Number	20	MONTIS	7
B.1	Press news	Number	40	MONTIS	66
B.1	Similar organizations (BGO's, national/regional/local public administrations) attending technical seminars	Number	80	MONTIS	72
B.1	Other members from the national rural network attending technical seminars	Number	18	MONTIS	0
B.1	Volunteers sharing their experiences through specific events (e.g. small talks in schools or colleges)	%	100	All	45
B.2	In country ESC volunteers engaged	Number	175	All	50
B.2	Facebook views of the teaser(s)	Number	12000	MONTIS	7133
B.2	Facebook shares of the teaser(s)	Number	100	MONTIS	82
B.2	Youtube visualizations of the teaser(s)	Number	2000	MONTIS	2258
B.2	Mails sent to deploy the teaser(s)	Number	2000	MONTIS	473
B.3	TV spectators watching the series	Number	500000	PLAYSOLUTIONS	0
B.3	Web downloads of the TV series – PT version	Number	100	PLAYSOLUTIONS	0
B.3	Web downloads of the TV series – EN version	Number	200	PLAYSOLUTIONS	0
B.4	Networking Synthesis Reports (with a critical review) delivered	Number	10 (1)	All	10
B.4	Critical Review Reports delivered by invited LIFE projects	Number	2	MONTIS	1
B.4	External visits promoted to the project	Number	2	MONTIS	0
B.4	External LIFE project teams actively cooperating with the project	Number	20	All	7



	beneficiaries during the project works				
B.4	External LIFE project teams actively cooperating with the project beneficiaries after the project works	Number	10	All	4
B.4	External LIFE project teams actively cooperating in sending EU volunteers for the post-project joint volunteering program	Number	1	MONTIS	0
C.1	Project Progress Reports delivered on time	Number	3	MONTIS	3
C.1	Meetings from Project Coordination Team	Number	18	All	24
C.1	Meetings from Stakeholder Advisory Board	Number	4	MONTIS	2
C.1	Stakeholders integrating the various meeting from SAB	Number	20	All	6
C.1	Staff to be assigned mentor role undertaking former capacity/training workshops	Number	100	All	100
C.2	Yearly reports on volunteers submitted	Number	3	All	2
C.2	Number of ESC volunteers giving up after hosting	Number	0	All	19
C.2	ESC volunteers signing a contract for the tasks being offered	%	100	All	100
C.2	ESC volunteers issued a Certificate of Participation by MONTIS and associated beneficiaries	%	100	All	82
C.2	ESC volunteers acquiring new competencies and skills, useful for nature conservation	%	100	All	100
C.2	ESC volunteers fully satisfied with their deployment	%	100	All	In evaluation
C.3	Project's expenditure verified by external audit	%	100	All	0
C.3	Project's expenditure certified in respect to the General Conditions of the Model LIFE Grant Agreement	%	100	All	0



The European Agricultural
Fund for Rural Development
Europe investing in rural areas



EUROPEAN
SOLIDARITY
CORPS

The LIFE VOLUNTEER ESCAPES project has received funding from the LIFE programme of the European Union.

C.5	After-LIFE plan delivered	Number	1	All	0
-----	---------------------------	--------	---	-----	---